



## VALENCIA KICK OFF MEETING

1st - 2nd February 2011

# VALENCIA LOCAL POLICE





# WORKSTREAMS

W No.	W Title	Lead Partner
0	Management & Coordination	Applicant (PLV)
1	Research & Standarization	P1 (WYP)
2	Training & Evaluation	Applicant (PLV)
3	Exploitation, Sustainability & Dissemination	P5 (FCVRE) & P4 (GVA)



HerA  
project





# W0 - Management & Coordination

Partner	Activity	Month
All	Kick off meeting in Valencia	1st
All	Reports to the Coordinator	6th, 12nd, 18th & 24th
All	Final Conference in Brussels	23rd
All	Communications	1st – 24th



HERA  
project





# W1 - Research & Standardization

Partner	Activity	Month
P1 & Applicant	Templates for the research	2nd – 3rd
All	Best practices research on DV	4th – 5th
All	Research coordination meeting in Leeds: Guideline	6th
All	Developing and proposal of standards	7th – 10th
All	International Symposium in Valencia for validating standards: Guideline	11st



HERA  
project





# W1 - Research & Standardization

1. To Detect, quantify, analyze and bring together best practices regarding police management and protocols in domestic violence assistance issues, as well as collecting data methods.
2. To Exchange and discuss about best practices, bad practices and protocols.
3. To Hold a research coordination meeting in Leeds in order to agree and coordinate research activities.
4. To Agree and develop best practices and protocols, basing the selection in transferability and positive indicators such victimization surveys or other measurable results.
5. To Celebrate an International symposium to agree and validate pre-selected standards and disseminate them across European stakeholders.





## W2 - Training & Evaluation

Partner	Activity	Month
Applicant, P1, P2, P4	E-learning platform integration	12nd – 14th
Applicant, P1, P2, P4	Training materials development	12nd – 15th
All	Training coordination meeting in Riga	16th
Applicant, P1, P2, P4	Training: Actions & e-courses	17th – 18th
Applicant, P1, P2, P4	Training evaluation	19th
All	Evaluation meeting in Cesena	21st
All	Final protocols and standards making	23rd





## W2 - Training & Evaluation

1. Develop training materials for police officers in order to teach the standardized protocols, including an internal awareness strategy regarding domestic violence issues.
2. Develop e-learning contents for police officers using video and other didactic tools.
3. Develop and prepare training materials for abused and interested women.
4. Carry out an intervention (first assistance) pilot course for police officers.
5. Carry out an protection and follow up (continue assistance) pilot course for police officers belonging to a domestic violence special unit.



Hera  
project





## W2 - Training & Evaluation

6. Carry out a self-protection pilot course for abused and interested women.
7. Carry out a career advice pilot course for abused and interested women.
8. Evaluate training actions (courses) by surveys.
9. Evaluate training actions and mainly standards by checking how new protocols and approach are working in current and new domestic violence cases, as well as in police daily work. Women will evaluate police officers and vice versa, and surveys will be used.



HERA  
project







## W3 - Exploitation, Sustainability & Dissemination

Partner	Activity	Month
All	Dissemination activities: News, merchandising, press releases, publications, communications, etc.	1st – 24th
All	Newsletters	2nd, 12nd, 18th & 24th
P4	New legislation proposals	23rd
All	Final Conference in Brussels	23rd



HERA  
project





Thank you for your  
attention.  
Any question?

Hera  
project

